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HISTORY 
1. Fairbanks JLUS completed July, 2006. 

 

2. Participants were the Fairbanks North Star Borough, City of 

Fairbanks, City of North Pole, Fort Wainwright, and Eielson Air 

Force Base. 
 

3. 57 recommendations included within the JLUS. 
 

4. No coordinated implementation of JLUS recommendations until 

June, 2010. 



Motivations to implement the JLUS 
 

1. Military active duty and dependents in the Borough represents  20% 

(2010) of the population, and 29% (2009) of the wages generated.  

 

2. Questions from our congressional delegation about implementation.  

 

3. A  new Borough Mayor.  

 

4. Improving dialog between military and residents.  

 

5. Ensure compatible land use near Fort Wainwright and Eielson  AFB.  



IMPLEMENTATION PROCESS-10 STEPS  
1. Creation of the JLUS Policy and Technical  Committees.   

 

2. JLUS Policy Committee is for review and approval of the work 

products.   

 

3. JLUS Technical Committee produces the work products.   

 

4. Before the first JLUS Technical Committee, the local governments 

and  bases  independently determine the status of each 

recommendation. 



 

5. JLUS Technical Committee meets to determine which of the 

recommendations were fully implemented, and  on-going activities 

required. 

 

6. Mayor or base commander writes a letter to the JLUS Policy 

Committee indicating how each recommendation was fully 

implemented, and  on-going activities required. 

 

7. The JLUS Technical Committee develops different time frames for 

implementing the remainder of the  recommendation. 

 



  
 

8. The JLUS Policy Committee reviews  and approves the work of the 

JLUS Technical Committee. 

 

9. A recommendation status letter is distributed by the JLUS Policy 

Committee. 

 

10.   Repeat the process.   



Implementation Updates  
1. Between July, 2010, and December, 2010, we have implemented 25, or 

44% of the recommendations. 

 

2. Since January, 2011, our JLUS Technical Committee has been working 

to implement additional recommendations.  

 

3. We will be requesting assistance from the Office of Economic 

Adjustment to help us implement the recommendations relating to 

compatible land use and zoning requirements near the bases. 

 

4. On-going functions for the JLUS Policy Committee and JLUS Technical 

Committee.  



Veteran’s Memorial Park 
Downtown Fairbanks 











Template, Tables, and Letters  



Total 

Recommendations 

Fully 

Implemented 

Partially 

Implemented 

Not 

Implemented 

FNSB 13 1 5 7 
EIELSON 22 13 7 2 

FT 

WAINWRIGHT 
22 11 10 1 

    STATUS OF JLUS RECOMMENDATIONS, DECEMBER, 2010  
 



Three different time frames for full implementation of the remaining 

recommendations. 
 
 

To be fully implemented between six (6) months and twelve (12) months 

Number and Title                  

of                  

Recommendation 

Recommendation Existing Status 

Partially implemented or 

not implemented 
 

To be fully implemented between twelve (12) months and twenty-four (24) months 

Number and Title                  

of                  

Recommendation 

Recommendation Existing Status 

 

Start immediate implementation with full implementation between (24) months and 

(60 months) 

Number and Title                  

of                  

Recommendation 

Recommendation Existing Status 







Yukon Quest 
Sled Dog Race 
Chena River 

Downtown Fairbanks 



Alyeska Pipeline / Visitor Center 
Fairbanks, Alaska  



Chatanika Gold Dredge 



Jim Lee, AICP, Deputy Director 

Department of Community Planning 

Fairbanks North Star Borough 

907-459-1272 

jlee@fnsb.us 


